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AG E N DA  
 

 1:00    Call to order – Opening Comments 
 

 1:15    AICM Updates 
 

 2:30    JE Dunn Presentation 
 

 3:00    Break 
 

 3:15    HDR Presentation & Discussion 
  

 5:00    Adjourn 



A I C M  O P E N I N G  C O M M E N T S  
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A I C M  U P DAT E S  
 

 December Meetings Debrief 
 Staffing 
 Communications 
 Commissioning Agent Selection 
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S TA F F I N G  
• Hiring a Project Manager 
• Assigning various project components 

to CM Staff 
 Idelman Mansion & Kendrick – Bob Kiser 

• Legislative Liaison  
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C O M M U N I C AT I O N  
 Marketing/PR 

• Dec. 1, 2014 Formal RFP is issued 
• Dec. 12, 2014  Questions due via email 
• Dec. 22, 2014 Answers to submitted questions emailed back to all 

  Proposers 
• Jan. 2, 2015 RFP closes; Proposals due by 2:00 p.m. MST 

  (will have proposed fees) 
• Jan. 9, 2015 2014 Finalists notified for oral presentation 
• Week of Jan. 27, 2015 Oral presentations 
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STATE OF WYOMING 
Department of Administration & Information 
Construction Management 

C O M M U N I C AT I O N  
 Presentations 

 

 Legislative Reception at the Jonah Financial Center (Temporary 
Capitol) 
• January 14, 2015, 5:00 – 8:00 p.m. 
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C O M M I S S I O N I N G  AG E N T  S E L EC T I O N  
 Interviews December 17, 2015 

• Iconergy, Ltd. 
• McKinstry Essention, LLC 
• MKK Consulting Engineers, Inc. 

 

 Fee Negotiation & Contracting 
 

 Under contract to engage during Design Development 
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J E  D u n n  P r e s e nta t i o n  
 
 S c h e d u l e  a n d  S e q u e n c e  
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2015 2016 2017 2018
Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

HERSCHLER

MOVE

MOBILIZE & UTILITIES

C.U.P.

HERSCHLER - EAST + ADDITION

MOVE

HERSCHLER - WEST

MOVE

CAPITOL

MOVE & SALVAGE

RENOVATION

MOVE

PROJECT SUBSTANTIAL COMPLETION

8/26/15 - 9/23/15

8/12/15 - 11/11/15

9/1/15 - 10/10/16

9/24/15 - 1/24/17

1/25/17 - 2/21/17

3/8/17 - 3/7/18

3/8/18 - 4/4/18

6/30/15 - 6/7/18

6/8/18 - 8/3/18

4/6/15 - 6/29/15
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J E  D u n n  P r e s e nta t i o n  
 

 C o n s t r u c t i o n  C o s t  E s t i m a t i n g  
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Tr e n d s  v e r s u s  C o r r e c t i o n s  
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Tr e n d s  v e r s u s  C o r r e c t i o n s  
 

 

  



Tr e n d s  v e r s u s  C o r r e c t i o n s  
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??? 
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NO! 



Tr e n d s  v e r s u s  C o r r e c t i o n s  
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Correction | Alignment 



Tr e n d s  v e r s u s  C o r r e c t i o n s  
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Tr e n d s  v e r s u s  C o r r e c t i o n s  
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B  R  E  A  K  
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Te m p o ra r y  S p a c e   
P l a n n i n g  U p d a te  
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Te m p o ra r y  S p a c e   
P l a n n i n g  U p d a te  
 
 L e g i s l a t u r e      J o n a h  
 G o v e r n o r       I d e l m a n  
 S e c r e t a r y  o f  S t a t e    2 0 2 0  C a r e y  
 A u d i t o r       2 0 2 0  C a r e y  
 Tr e a s u r e r       2 0 2 0  C a r e y  
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Te m p o ra r y  S p a c e   
P l a n n i n g  U p d a te  
 
 F i r e  P r o t e c t i o n  &   
 E l e c t r i c a l  S a f e t y     C a p i t o l  H i l l  
 A G  -  D e v e l o p m e n t a l   
 D i s a b i l i t i e s     C a p i t o l  H i l l  
 A G  -  V i c t i m  S e r v i c e s    C a p i t o l  H i l l  
 A G  –  S c h o o l  F i n a n c e  
 L i t i g a t i o n     C a p i t o l  H i l l  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

25 

Te m p o ra r y  S p a c e   
P l a n n i n g  U p d a te  
 
 Wo r k f o r c e  S e r v i c e s    6 1 4  S .  G r e e l e y  H w y  ( o l d  To w n  &  

      C o u n t r y  L i q u o r  S t o r e )  
 D e p a r t m e n t  o f   
 E n v i r o n m e n t a l   

 Q u a l i t y  ( D E Q )    2 0 0  W .  1 7 t h  S t r e e t  ( o l d  P e n n e y ’s )  
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C a p i to l  U p d a te  
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C a p i to l  U p d a te  
 
 S c h e m a t i c  D e s i g n  

• Estimate  
• “Page Turn”  
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H e r s c h l e r  U p d a te  
 

 S c h e m a t i c  D e s i g n  
• Estimate 
• Corrections | Scope Definition 
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CAPITOL $113,000,000

HERSCHLER BUDGET $84,000,000

PARKING SITES $2,000,000

TEMPORARY SPACE $2,000,000

FF&E $8,500,000

FEES $29,500,000

CONTINGENCY $20,000,000

TOTAL $259,000,000

P r o j e c t  B u d g e t  –  S E A  4 3  
 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

30 

CAPITOL $113,000,000

HERSCHLER BUDGET $84,000,000

PARKING SITES $2,000,000

TEMPORARY SPACE $2,000,000

FF&E $8,500,000

FEES $29,500,000

CONTINGENCY $20,000,000

TOTAL $259,000,000

P r o j e c t  B u d g e t  –  S E A  4 3  
 
 
 
 
 
 
 
A n d  O t h e r  F u n d s  A p p l y … n o m i n a l l y  $ 2 . 0 M  f o r  H e r s c h l e r  
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HERSCHLER BUDGET $84,000,000

December 2 Estimate $116,590,054

A Estimate Scrub $7,007,914

December 4 Estimate $109,582,140

A Estimate Scrub $5,836,700

Adjusted $103,745,440

difference -$19,745,440

B Added Square Feet $4,800,000

C Added Deferred Maintenance $14,800,000

Adjusted $84,145,440

difference -$145,440

January 8 Estimate $103,745,440

A Recommended Adjustments [Take It] $8,941,697

Adjusted $94,803,743

difference -$10,803,743

D Recommended Adjustments [Alternate] $8,307,918

Adjusted $86,495,825

difference -$2,495,825

E 13 Retain Atrium $4,005,362

E A la Carte

E A la Carte

Adjusted $82,490,463

difference $1,509,537



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

32 
HERSCHLER BUDGET $84,000,000

December 2 Estimate $116,590,054

A Estimate Scrub $7,007,914

December 4 Estimate $109,582,140

A Estimate Scrub $5,836,700

Adjusted $103,745,440

difference -$19,745,440

B Added Square Feet $4,800,000

C Added Deferred Maintenance $14,800,000

Adjusted $84,145,440

difference -$145,440

January 8 Estimate $103,745,440

A Recommended Adjustments [Take It] $8,941,697

Adjusted $94,803,743

difference -$10,803,743

D Recommended Adjustments [Alternate] $8,307,918

Adjusted $86,495,825

difference -$2,495,825

E 13 Retain Atrium $4,005,362

E A la Carte

E A la Carte

Adjusted $82,490,463

difference $1,509,537
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HERSCHLER BUDGET $84,000,000

December 2 Estimate $116,590,054

A Estimate Scrub $7,007,914

December 4 Estimate $109,582,140

A Estimate Scrub $5,836,700

Adjusted $103,745,440

difference -$19,745,440

B Added Square Feet $4,800,000

C Added Deferred Maintenance $14,800,000

Adjusted $84,145,440

difference -$145,440

January 8 Estimate $103,745,440

A Recommended Adjustments [Take It] $8,941,697

Adjusted $94,803,743

difference -$10,803,743

D Recommended Adjustments [Alternate] $8,307,918

Adjusted $86,495,825

difference -$2,495,825

E 13 Retain Atrium $4,005,362

E A la Carte

E A la Carte

Adjusted $82,490,463

difference $1,509,537

CAPITOL $113,000,000

HERSCHLER BUDGET $84,000,000

PARKING SITES $2,000,000

TEMPORARY SPACE $2,000,000

FF&E $8,500,000

FEES $29,500,000

CONTINGENCY $20,000,000

TOTAL $259,000,000

December 2 Estimate $116,590,054

A Estimate Scrub $7,007,914

December 4 Estimate $109,582,140

A Estimate Scrub $5,836,700

Adjusted $103,745,440

difference OVER BUDGET -$19,745,440

B Added Square Feet $4,800,000

C Added Deferred Maintenance $14,800,000

Adjusted $84,145,440

difference OVER BUDGET -$145,440

January 8 Estimate $103,745,440

A Recommended Adjustments [Take It] $8,305,328

Adjusted $95,440,112

difference OVER BUDGET -$11,440,112
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Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 



Reduction Alternates     
A1.1 "Mecho"-type shades to blinds  
A1.2 Delete Curtainwall - repair storefront  
A1.3 Delete Curtainwall - repair Stone  
A1.4 Delete Replacing Stone - repair stone   
A1.5 Delete Curtainwall - repair precast    
A1.6 Delete Curtainwall - repair metal panel     
   
Effect: Envelope performance remains as is at windows, precast and limestone locations. 

A1 – Wall Changes 
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3 5 6 4 4 2 1 

Exterior Elevation including all reduction alternates  

Schematic Design Elevation 

$188,080 
$4,041,517 

$453,930 
$4,114,473 
$1,983,803 

$123,319 



A2 - Roof 
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Reduction Alternates    
A2. Delete new roof - repair only 
  at Office Wings :   $911,360  
  at Atrium :    $191,066 
Effect: Existing roof conditions remain with repair work  ($100,000 included in estimate) 
implemented.  



A3 - Elevators 
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Reduction Alternates    
A3. Delete Elevator Updates   
 
 
Effect: Existing elevators remain (repairs at $50,000 x4 each included in baseline estimate).  

 $559,381  



A4 – Solar Panels 
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Reduction Alternates    
A4. Delete replacing solar panel system 
 
Effect: Existing solar thermal system remains, but will be susceptible to ongoing 
maintenance issues. 

 $469,097 



A5 
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Reduce width of addition on the east 
and west sides to align with existing column  
lines (4’ each side). Option to align addition structure with structural grid at garage for 
an additional $290,000 savings.   
Effect: Less net square feet for state employees and elected officials.  

  $711,750  savings 

Square Foot Impact: 
-3,653 GSF 
-3,653 NASF 



Reduce square footage by removing the  
4th floor from the addition  
 
 
Effect: Less net square feet for state employees and elected officials. 

Square Foot Impact: 
-18,344 GSF 
-17,244 NASF 

  $3,613,155 savings 

A6 
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A7 
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Reduce 21,000 square feet by reducing the  
size of the addition at all levels    
 
 
Effect: Less net square feet for state employees and elected officials.  

  $4,200,000  savings 

Square Foot Impact: 
-21,000 GSF 
-21,000 NASF 
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Shell space only at the 4th floor; no finishes  
until future funding   
 
 
Effect: Less net square feet for state employees and elected officials.  

  $1,500,000  savings 

Square Foot Impact: 
0 GSF 
-17,244 NASF 
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Exterior envelope appearance without infill stairs and all add alternates removed.  
Existing Herschler exterior to remain as is. 

Remove the infill stairs at notches  
 
 
 
Effect: Egress circulation requirements separate large departmental layouts.  

  $820,000  savings 
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b. Delete middle skylight 

a. Delete two skylights 

a. Delete two skylights (10’x24’)  $58,250 savings 
b. Delete middle skylight  (6’x24’)  $17,475 savings 
 
 
Effect:  Less daylight to the connector level 
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Revert to the triangle shaped addition, reduce transfer  
beams to align with structure below  
 
Effect: Less net square feet for state employees and elected officials. Different 
aesthetic and direction than the design has previously been going.  

 $6,293,000 savings 

Square Foot Impact: 
-28,739 GSF 
-24,428 NASF 
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No addition, infill atrium area 
 
 
 
Effect: Less net square feet for state employees and elected officials. 

$16,430,155 savings 

Square Foot Impact: 
-42,645 GSF 
-62,585 NASF 
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Addition, no infill at existing atrium 
 
 
 
Effect: Less net square feet for state employees and elected officials. 

$4,005,362  savings 

Square Foot Impact: 
-28,643 GSF 
-4,754 NASF 
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A14 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

50 

Agencies stay in place during construction  
 
Effect: Amount of leased swing space needed is reduced. Noise and disruption for staff 
during construction if exterior envelope renovation occurs. 40,718 SF of temporary 
space needed. Additional departmental moves during construction. Large agencies are 
unable to remain cohesive on a floor plate.  

$300,000 loss ($1,800,000 additional costs - 
$1,500,000 lease savings) 

Square Foot Impact: 
-0 GSF 
-0 NASF 
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A15 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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Cost reduction of providing alternate  
material to limestone  
 
 
Effect: Introduces an additional material to the Capitol Square palette. 

$364,000 savings (change limestone veneer to architectural precast 
and reduce curtain wall from 7 ½” to 6” frame depths) 
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A5 – Align addition walls with structural grid below  
 
A6 – Remove the 4th floor from the addition   
 
 
A7 – Reduce size of addition at all levels   
 
  
A11 – Triangle shaped addition    
 
 
 
A12 – No addition, infill atrium area     
 
 
A13 – Addition, no infill at the existing atrium   

Strategy                    Cost Saving 

711,750 
 

3,613,155 
 
 

4,200,000 
 
 

6,293,000 
 
 
 

16,430,155 
 
 

4,005,362 
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A1 – All reductions taken 
   
A2– Delete new roof - repair only   
  
 
A3– Delete Elevator Updates     
 
 
A9 – Remove infill stairs at notches    
 
 
A10 – a. Delete two skylights    
            b. Delete middle skylight 
 
A14 – Agencies stay in place during construction    
 
 
A15 – Cost reduction of exterior materials    

10,905,122 
 

1,102,426 
 
 

559,381 
 
 

820,000 
 

58,250 
17,475 

 
 

-300,000 
 
 

364,000 

Strategy                    Cost Saving 



S1 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

55 

Remove map/educational panels 
 
 
Effect: Grass panel in lieu of additional parking; smaller educational elements could be 
integrated back in if desired. 

$60,000 savings 



S2 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

56 

1 2 3 4 5 6 
7 8 9 10 

Remove Terrace Walls 1-6   $80,000 savings 
Effect: Less visual effect from Carey / Central 
 
Incremental Alternate: Remove Terrace Walls 7 and 10  $40,114 savings 
Effect: Less consistent grade transition; fewer seating opportunities; visual effect of the 25th St right-of-way design 
principle is minimized 



S3 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

57 

Remove portions of the east/west seatwall 
 
 
 
Effect: This was already directed at the last Task Force meeting 

$15,000 savings 



S4 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

58 

Remove North Drive cap 
 
 
Effect: Pedestrian access to and from Capitol Avenue would be eliminated and dock area 
would be visible from above. 

 $150,000 savings 



S5 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

59 

Remove traffic signals, install  
pedestrian signals 
 
Effect: One less traffic signal on Central and Carey, pedestrians still receive priority, 
pending City and State approval. 

 $10,000 savings 



S6 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

60 

Remove 75% of West Plaza paving   
       
 
Effect:  Less staging area for groups, no informal seating, removes larger scale educational opportunities, 
retains monument location 

 $40,000 savings  (blended savings of paving, site walls, curbs, and 
trees - not inclusive of map panel removal savings) 



S7 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

61 

Retain West Parking Ramp + Add North  
Surface Dock + Delete North Drive 
 
 
Effect:  Surface dock on north is visually detracting to project.  

 $1,354,000  savings (not relocating sanitary, fire water,  and 
natural gas lines. Option to reduce landscaping $80,000 savings)  



S8 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

62 

Move CUP to East Parking Lot  
Move AHU/Chillers off Herschler for net square footage gain, move fuel tank, direct bury pipes 
 
Effect:  Above grade CUP, no reinforcing of Herschler East Hub, no hole resulting in schedule 
savings, no need to rebuild East ramp, dewatering/mud slab, mat slab changes to spread 
footings for the CUP. Reduced flood damage risk to below grade equipment.  

  $1,500,000  savings 
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S1 – Remove map/educational panels  
S2 – Remove Terrace Walls 1-6   
S2-alt – Remove Terrace Walls 7 and 10   
S3 – Remove portions of east/west seat wall  
S4 – Remove North Drive Cap    
S5 – Remove Traffic signals / new pedestrian signals  
S6 – Remove 75% of West Plaza paving   
S7 – West Parking Ramp/North Surface Dock/N. Drive  
S8 – Move CUP to the East Parking Lot   

$60,000 
$80,000 
$40,114 
$15,000 

$150,000 
$10,000 
$40,000 

$1,100,000 
$1,500,000 

 

Strategy                                  Cost Saving 



C1 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

64 

Remove Flood Gates 
 
 
 
Effect: Garage more susceptible to flooding.  

 $122,000  savings 



C2 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

65 

l 

Reduce Storm Diameter at 26th Street  
from 42” to 36” 
 
 
Effect: Accommodates Capitol Square needs but no additional capacity requested by the city.  

 $22,000 savings 



C3 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

66 

Reduce Linear Feet of 36” Storm Pipe  
out of intersection 
 
 
Effect: Reduced storm water capacity.  

 $23,000 savings 



ST1 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

67 

Raised slabs on gravel in lieu of raised  
slab on metal deck 
 
 
Effect: If raised slabs are removed at storage areas less convenient access occurs.  

$300,000 savings (addition $88,000 savings if storage areas 
remain at mat slab level with stairs and lift included) 



M1 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

68 

Reuse Risers 
 
 
 
Effect: Utilizing existing system could potentially increase maintenance needs.  

$80,000 savings 



M2 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

69 

Reuse AHU recoil, re-fan 
 
 
 
Effect: Utilizing existing system could potentially increase maintenance needs.  

$100,000 savings 



E1 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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Reuse Electrical 
 
 
 
Effect: Utilizing existing system could potentially increase maintenance needs and reduce  energy efficiency.  

$150,000 savings 
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Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 
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Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 

Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 
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Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 

Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 
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Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 

Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 
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Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 

Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 
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Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 

Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 
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Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 

Value Recommendation

A Architectural $63,484,613 $7,715,214

1.1 "Mecho"-type shades to blinds $188,080

1.2 Delete Curtainwall - repair storefront $4,041,517

1.3 Delete Curtainwall - repair Stone $453,930

1.4 Delete Replacing Stone - repair stone $4,114,473 $4,114,473

1.5 Delete Curtainwall - repair precast $1,983,803

1.6 Delete Curtainwall - repair metal panel $123,319

2 Delete new roof - repair only

a at Office Wings $911,360 $911,360

b at Atrium $191,066

3 Delete Elevator Updates $559,381 $559,381

4 Delete replacing solar panel system $469,097

5 Align East & West Walls with Structure Below $711,750 $711,750

6 Delete 4th Floor of the Addition $3,613,155

7 $4,200,000

8 Shell Space at 4th Floor Addition $1,500,000 $1,500,000

9 Delete New Stairs at Notches $820,000

10 Skylights at Gallery

a Delete at PreFunction Spaces $58,250 $58,250

b Delete at Center Corridor $17,475

11 Revise Addition to Triangle Shape $6,293,000

12 Delete Addition - Provide Infill Only $16,430,155

13 Retain Atrium $4,005,362

14 25% vacancy in lieu of 50% -$300,000

15 Wall Materials at Addition (Delete Limestone) $364,000

"ALREADY TAKEN"

51 Reduced LV:  Tele/Data, A/V, Security, PA $2,058,937

52 Reduced Lobby Finishes $661,973

53 Fire Sprinkler Full Replace at Herschler Reno $839,650

54 Catering Kitchen Equipment $54,265

55 Change IRMA Roof to Fully Adhered TPO $1,500,000

56 Delete Lightning Protection $140,000 -$140,000

57 Transfer Slab Design Align w/Est. $284,619

58 Concrete Sidewalks ilo Pavers & Pedestals $324,516

59 Reroute Tunnel: Add Back to SD Design $213,379

60 Misc. alignments $756,902

61 Reduce Skylight size $50,000

62 Reduce Acoustical Wall Panels $596,567

63 Change FCU’s to VAV’s $650,000

64 Reduce Floor Prep (Cpt $ include prep) $576,708

65 Reduce work in Garage to new areas only $1,021,267

66 Align GSF with HDR’s Totals $1,618,258

67 Reduce Transfer Level Premium $620,556

68 Decrease Door Hts to 8.5’ and White Oak Finish $62,934

69 Update pricing per BCC meeting 12/23 $208,010

70 Delete 2 Elevators $496,899

C Civil $167,000 $45,000

1 Remove Flood Gates $122,000

2 Storm Sewer: 42" to 36" (Carey to Capitol) $22,000 $22,000

5 Delete Storm Pipe crossing Central $23,000 $23,000

S Site | Landscape $3,249,114 $245,114

1 Delete Map Installation at West Plaza $60,000 $60,000

2 Delete Site Walls

a six short walls $80,000 $80,000

b two long walls $40,114 $40,114

3 Delete portion of Seat wall at "25th" $15,000 $15,000

4 Delete Cap at Dock Drive $150,000

5 Signals at Central & 25th to Ped Crossing $10,000 $10,000

6 Delete West Plaza $40,000 $40,000

7 Delete North Parking Access; 1st Floor Dock $1,354,000

8 Move CUP to East Parking Lot Site $1,500,000

ST Structural $300,000 $300,000

1 Delete Void-Form Insulation - use Gravel $300,000 $300,000

M Mechanical $180,000 $0

1 Reuse Risers $80,000

2 Reuse AHU $100,000

E Electrical $150,000 $0

1 Reuse Electrical $150,000

TOTAL BUDGET COSTS $67,530,727 $8,305,328

Reduce Addition to Level I/II Size 
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View with mechanical well at 4th floor.  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

80 

View with mechanical screen wall.  
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View with mechanical well at 4th floor.  
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View with mechanical screen wall.  


